

PUBLIC WORKS BUILDING COMMITTEE

Regular Meeting September 8, 2015 – 5:30 PM Town Hall Conference Room Meeting Minutes

Members in Attendance: Rob Cady, James Powers, John Powell, James Hallene, Linda Desmarais

Others: Kevin Grindle and Mark Zessin of Anchor Engineering

- 1.0 Meeting called to order 6:33 PM by Chairperson Rob Cady
- 2.0 No Public Comments.
- 3.0 Minutes from August, 2015 meeting posted late, copy reviewed by members. Motion to accept minutes made by James Hallene, seconded by James Powers. Vote to accept, no opposed, motion passed
- 4.0 No new expenses before committee.
- 5.0 Kevin and Mark presented committee with copies of cost estimates for locating Public Works facility(s) on 4 previously identified land parcels. Also supplied illustration of planned structures and accessories on the 4 sites. Explanation of information given by Kevin and Mark.
Committee members discussed and questioned various details of information. Kevin and Mark to review all with Brandon Handfield, Lebanon Public Works Director as well as meet with Town Fire Marshall for input on requirements for fire suppression systems. Mark and Kevin will incorporate new information and return to October meeting with updated project projections.
- 6.0 No new business, Rob asked committee members to think about options and ways to present information to the Selectmen and townspeople.
- 7.0 Motion to adjourn made by John Powell, seconded by James Powers. Vote to adjourn, unanimous in favor of adjournment. Meeting adjourned at 6:28 PM

Respectfully submitted,

Linda Desmarais

Committee Secretary